

CITY OF COPPELL
CHANGE OR EXTRA WORK ORDER

PROJECT: Tax 2011C Sandy Lake Pavement Repair (Denton Tap to Kimbel KT)

CONTRACTOR: Pavecon Ltd.

OWNER: City of Coppel

CHANGE ORDER NO.: One (1) **DATE:** March 11, 2014

1. This change order provides for adjustment to quantities based on different field conditions encountered during the project.

2. This change order includes additional contract time associated with the additional scope of work.

	Item	Description	Quantity	Unit	Unit Price	Total
Add:	3	Prepare and Implement Traffic Control Plan	27	DAY	\$139.44	\$3,764.88
	5	Remove & Replace 4" Concrete Sidewalk	72	SF	\$8.63	\$621.36
	6	Remove & Replace 8" Concrete Paving	3,000	SY	\$78.26	\$234,780.00
	7	Construct 8" reinforced stamped concrete pavement	65	SY	\$172.05	\$11,183.25

Total Additions **\$250,349.49**

Delete:

Total Deletions **\$0.00**

Total Revision to Contract Amount: **\$250,349.49**

Original contract amount \$1,560,324.00

Net increase in contract amount \$250,349.49

Previously approved changes \$0.00

**CITY OF COPPELL
CHANGE OR EXTRA WORK ORDER**

Revised contract amount **\$1,810,673.49**

Cumulative increase in **TOTAL** change order amount (Percentage) 16.0%

Net increase in contract time of completion 35

Revised Contract time of completion 215 Calendar Days

The contractor hereby accepts this Contract adjustment as a final and complete adjustment in full accord and satisfaction of all past and future liability originating under any clause in the Contract by reason of this revision to the Contract.

Recommended by City Engineer Date

Agreed to by Contractor Date

Accepted by City Date