

CITY OF COPPELL
CHANGE OR EXTRA WORK ORDER

PROJECT: **Old Town Coppell and
Bethel Road**

CONTRACTOR: **JRJ Paving, L.P.**

OWNER: **City of Coppell**

CHANGE ORDER NO.: **Five (5)** **DATE:** **May 22, 2012**

1. This change order provides for the addition of an 80 space parking lot in the northwest corner of the project site. Existing contract pay items are utilized where available. New pay items are added where no appropriate item existed in the contract, or where the existing item was a lump sum item.

	Item	Description	Quantity	Unit	Unit Price	Total
ADD:	1	Sawcut & remove curb and gutter	65	LF	\$5.15	\$334.75
	2	Modify existing 10' curb inlet	1	EA	\$3,060.00	\$3,060.00
	3	Cut in 21" x 21" wye	1	EA	\$1,614.00	\$1,614.00
	4	20" x 20" Stepping stones	8	EA	\$114.00	\$912.00
	5	Irrigation system including controller upgrade	1	LS	\$27,390.00	\$27,390.00
	6	Steel edging	740	LF	\$3.54	\$2,619.60
	7	Additional mobilization	1	LS	\$19,100.00	\$19,100.00
	106	Unclassified excavation (Roadway and Channel)	2,113	CY	\$1.27	\$2,683.51
	116	8" Lime subgrade treatment	3,625	SY	\$2.22	\$8,047.50
	117	Lime	77.00	Ton	\$143.85	\$11,076.45
	118	8" Reinforced concrete pavement with 6" integral curb	3,420	SY	\$37.75	\$129,105.00
	131	4" Reinforced concrete sidewalk	388	SY	\$30.31	\$11,760.28

**CITY OF COPPELL
CHANGE OR EXTRA WORK ORDER**

187	21" RCP (CL III)	46	LF	\$41.72	\$1,919.12	
197	Std. 10' curb inlet	2	EA	\$2,538.95	\$5,077.90	
249	Large shade tree - Southern Live Oak	5	EA	\$288.75	\$1,443.75	
250	Large shade tree - Shumard Oak	13	EA	\$288.75	\$3,753.75	
251	Large shade tree - Cedar Elm	19	EA	\$288.75	\$5,486.25	
255	Evergreen Tree - Savannah Holly	1	EA	\$273.00	\$273.00	
256	Shrubs/Grasses - Dwarf Yaupon Holly	68	EA	\$15.23	\$1,035.64	
257	Shrubs/Grasses - Indian Hawthorn	297	EA	\$14.70	\$4,365.90	
259	Shrubs/Grasses - Upright Rosemary	147	EA	\$14.70	\$2,160.90	
261	Groundcover - Big Blue Liriope	1,154	SY	\$2.05	\$2,365.70	
262	Turf - Common Bermuda	838	SY	\$2.89	\$2,421.82	
263	36" Deep dual purpose root and water barrier	340	LF	\$8.40	\$2,856.00	
301	4" White thermoplastic striping	1,450	LF	\$1.70	\$2,465.00	
Total Additions					\$253,327.82	
Delete:	120	8" Reinforced concrete stamped roadway crosswalk	(11)	SY	\$82.43	(\$906.73)
Total Deletions					(\$906.73)	
Total Revision to Contract Amount:					\$252,421.09	
<hr/>						
Original contract amount					\$4,350,190.39	
Net increase in contract amount					\$252,421.09	
Previously approved changes					\$102,808.84	
Revised contract amount					\$4,705,420.32	

