



CHANGE ORDER # 1

Revision #1

Brad Reid
City of Coppell

May 8, 2013

Ref: The Square at Old Town Coppell
756 W. Main
Coppell, Texas

Scope of Work

Using Holbrook quote as requested on 5-8-2013.

The remediation of the soil in the following areas: the pavilion, the restroom/storage building, the fountain, and the playground area. Refer to the report for specific parameters for the work.

Site Preparation Per Section 4.1 and 5.1 of the geotechnical report dated 05-20-2010

See attached Earthwork Proposals

Subcontractor Cost	\$91,225.00
Deduct for city dump location less than 2 miles	\$7,000.00
OH 10 %	\$8,422.50
Additional Supervision cost 5%	\$4,632.38
Bond 2.5 %	\$2,431.99
Total	\$99,711.87

Add 30 Days for performance.

Mega reserves right to claim days of delay at a later date.

Dick Hogan 11

Vice President