



Change Order No. 1

Date of Issuance: October 9, 2018

Effective Date: October 9, 2018

Owner: City of Coppell

Owner's Contract No.: ST15-01A

Contractor: Texas Sterling Construction

Engineer: J. Volk Consulting


Project: Freeport Parkway

The Contract is modified as follows upon execution of this Change Order:

Description: 1) Complete removal and replacement of 2 inlet throats, Labor & Material, on Southwestern Blvd. in the amount of \$3,210.96 with the addition of 1 contract day. 2) Addition of 12" Edge Drain 12,516 LF (both outside edges of Freeport Parkway- full length of construction zone), Labor & Material in the amount of \$123,508.96 with the addition of 26 contract days. 3) Complete removal of a 24" CPE 90 degree ell and installation of a 24" CPE x 20" D Flange x 24" CPE Tee at the Water Line "O" tie in point Labor & Material, on Southwestern Blvd. in the amount of \$29,514.34 with the addition of 1 contract day. Total CO #1 \$156,234.26 and an addition of 28 days.

Attachments: TSC Pricing Underdrain, TSC Pricing Inlet Throat on Southwestern, and TSC Pricing Freeport Water Line "O" Tie In.

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>15,819,808.64</u>	Original Contract Times: 550 Days
Total from previously approved Change Orders No. <u>N/A</u> to No. <u>N/A</u> : \$ <u>0</u>	Total from previously approved Change Orders No. <u>N/A</u> to No. <u>N/A</u> : Days: <u>0</u>
Contract Price prior to this Change Order: \$ <u>15,819,808.64</u>	Contract Times prior to this Change Order: Days: <u>550</u>
[Increase] of this Change Order: \$ <u>156,234.26</u>	[Increase] of this Change Order: Days: <u>28</u>
Contract Price incorporating this Change Order: \$ <u>15,976,042.90</u>	Contract Times with all approved Change Orders: Days: <u>578</u>

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: _____ City Engineer	By: _____ Owner (Authorized Signature)	By:  Contractor Authorized Signature
Title: <u>Kent Collins</u>	Title: <u>Mike Land</u>	Title: <u>Eric Giebelhaus</u> <u>JOHN MICHELSON</u>
Date: _____	Date: _____	Date: <u>10/10/18</u>