



## Legislation Text

---

**File #:** 2023-7242, **Version:** 1

---

Consider approval of Change Order #1 with C&J's Designs and Solutions of East Texas, LLC; for the additional work for the construction of a sidewalk along Canyon Drive; in the amount of \$37,014.75; as provided for in the Infrastructure Maintenance Fund's Fund Balance; and authorizing the City Manager to sign any necessary documents.

**Fiscal Impact:**

The fiscal impact of this Change Order is \$37,014.75 as provided by the IMF fund balance.

**Staff Recommendation:**

The Public Works Department recommends approval.

**Strategic Pillar Icon:**

**Sustainable Government**