



Legislation Details (With Text)

File #:	2018-4511	Version:	1	Name:	Change Order to Performance Contract with Siemens
Type:	Agenda Item	Status:	Passed		
File created:	4/15/2019	In control:	Finance		
On agenda:	4/23/2019	Final action:	4/23/2019		

Title: Consider approval of an amendment to the Performance Contracting Agreement with Siemens Industry, Inc. to: 1) correct the meter sizes listed in the original scope of work in the amount of \$140,643.69; and, 2) increase the scope of work to increase the number of meters to provide complete coverage of water meter accounts in the amount of \$61,899.57; and, authorizing the City Manager to sign any necessary documents.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Advanced Meter Project Work Session Memo April 23 2019.pdf, 2. Amendment 1 4.17.19.pdf, 3. Amendment 2 4.17.19.pdf

Date	Ver.	Action By	Action	Result
4/23/2019	1	City Council	Approved	Pass

Consider approval of an amendment to the Performance Contracting Agreement with Siemens Industry, Inc. to: 1) correct the meter sizes listed in the original scope of work in the amount of \$140,643.69; and, 2) increase the scope of work to increase the number of meters to provide complete coverage of water meter accounts in the amount of \$61,899.57; and, authorizing the City Manager to sign any necessary documents.

See attached memo.

Fiscal Impact:

The impact of this item is \$202,543.26 with funding from amount reserved for the Advanced Water Meter Project contingency funds.

Staff Recommendation:

City staff recommends approval of the change orders.

Goal Icon:

[Sustainable City Government](#)