



## Legislation Details (With Text)

<b>File #:</b>	2021-5913	<b>Version:</b>	1	<b>Name:</b>	Plantation/Mossy Oaks Change Order #4
<b>Type:</b>	Agenda Item	<b>Status:</b>		<b>Status:</b>	Passed
<b>File created:</b>	9/20/2021	<b>In control:</b>		<b>In control:</b>	Engineering
<b>On agenda:</b>	9/28/2021	<b>Final action:</b>		<b>Final action:</b>	
<b>Title:</b>	Consider approval of Change Order #4 with Pape Dawson Engineers for the Plantation/Mossy Oaks project; in the amount of \$38,500.00; due to cost escalation for additional time between original design bid rates in February 2016 to current rates for final design and construction administration; as budgeted in the ¼ cent Sales Tax fund; and authorizing the City Manager to sign all necessary documents.				

### Sponsors:

### Indexes:

### Code sections:

**Attachments:** 1. Pape Dawson Change Order 4 Memo, 2. Executed Pape Dawson Contract, 3. Change Order #4

Date	Ver.	Action By	Action	Result
9/28/2021	1	City Council	Approved on the Consent Agenda	

Consider approval of Change Order #4 with Pape Dawson Engineers for the Plantation/Mossy Oaks project; in the amount of \$38,500.00; due to cost escalation for additional time between original design bid rates in February 2016 to current rates for final design and construction administration; as budgeted in the ¼ cent Sales Tax fund; and authorizing the City Manager to sign all necessary documents.

### Fiscal Impact:

Funds are available in the ¼% Sales Tax Infrastructure Maintenance Fund for this change order.

### Staff Recommendation:

The Public Works Department recommends approval.

### Strategic Pillar Icon:

### Sustainable Government