



Legislation Details

File #:	2021-5913	Version:	1	Name:	Plantation/Mossy Oaks Change Order #4
Type:	Agenda Item	Status:		Status:	Passed
File created:	9/20/2021	In control:		In control:	Engineering
On agenda:	9/28/2021	Final action:		Final action:	
Title:	Consider approval of Change Order #4 with Pape Dawson Engineers for the Plantation/Mossy Oaks project; in the amount of \$38,500.00; due to cost escalation for additional time between original design bid rates in February 2016 to current rates for final design and construction administration; as budgeted in the ¼ cent Sales Tax fund; and authorizing the City Manager to sign all necessary documents.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. Pape Dawson Change Order 4 Memo, 2. Executed Pape Dawson Contract, 3. Change Order #4				

Date	Ver.	Action By	Action	Result
9/28/2021	1	City Council	Approved on the Consent Agenda	