



Legislation Details (With Text)

File #: 2021-5912 **Version:** 1 **Name:** Intersection Change Order - Rebcon
Type: Agenda Item **Status:** Passed
File created: 9/20/2021 **In control:** Engineering
On agenda: 9/28/2021 **Final action:**
Title: Consider approval of Change Order #1 with Rebcon Inc.; for the construction of a hike and bike trail extension along Parkway Boulevard on the Intersections project; in the amount of \$169,755.50; funded through Bond proceeds; and authorizing the City Manager to sign all necessary documents.

Sponsors:

Indexes:

Code sections:

Attachments: 1. DTII Change Order 1 Memo.pdf, 2. DTII Exhibit.pdf, 3. DTII Trail Quote.pdf

Date	Ver.	Action By	Action	Result
9/28/2021	1	City Council	Approved on the Consent Agenda	

Consider approval of Change Order #1 with Rebcon Inc.; for the construction of a hike and bike trail extension along Parkway Boulevard on the Intersections project; in the amount of \$169,755.50; funded through Bond proceeds; and authorizing the City Manager to sign all necessary documents.

Fiscal Impact:

The funding source for the original contract was Bond Proceeds and Roadway Impact Fees. There are available funds in the Bond Proceeds and Roadway Impact Fees for this change order.

Staff Recommendation:

The Public Works department recommends approval.

Strategic Pillar Icon:

Sustainable Government