



Legislation Text

File #: 2017-3319, **Version:** 1

Consider approval of Change Order No. 4 to the Denton Tap and Sandy Lake Streetscape Project in the total amount of \$97,176.24 to Pavecon, Ltd. as budgeted; and authorizing the City Manager to sign any necessary documents.

Fiscal Impact:

Funds are available in the CRDC CIP account for this change order.

Staff Recommendation:

Approval recommended.

Goal Icon:

Sustainable City Government

Business Prosperity

Community Wellness and Enrichment

Sense of Community

Special Place to Live