



## Legislation Text

---

**File #:** 2018-4459, **Version:** 2

---

Consider approval of Change Order #2 for the construction of the Coppel Arts Center, in the amount of \$478,000.00, for the addition of an owner's contingency into the Guaranteed Maximum Price and authorizing the City Manager to sign.

See attached memo.

**Fiscal Impact:**

The funding for this change order will be provided by the CRDC Special Revenue Fund.

**Staff Recommendation:**

Parks and Recreation recommends approval.

**Goal Icon:**

**Sustainable City Government**

**Community Wellness and Enrichment**

**Sense of Community**

**Special Place to Live**