



## Legislation Text

---

**File #:** 2021-5913, **Version:** 1

---

Consider approval of Change Order #4 with Pape Dawson Engineers for the Plantation/Mossy Oaks project; in the amount of \$38,500.00; due to cost escalation for additional time between original design bid rates in February 2016 to current rates for final design and construction administration; as budgeted in the ¼ cent Sales Tax fund; and authorizing the City Manager to sign all necessary documents.

**Fiscal Impact:**

Funds are available in the ¼% Sales Tax Infrastructure Maintenance Fund for this change order.

**Staff Recommendation:**

The Public Works Department recommends approval.

**Strategic Pillar Icon:**

**Sustainable Government**