
 

 

 

 

 

 

 

 

March 23, 2026 
 
Cole Baker, P.E. 
Civil Engineer 
City of Coppell, TX 
265 E. Parkway Blvd. Coppell, TX 75019 
 
RE: Proposed Engineering Design Services – Supplement #1 
 Spanish Moss Drive & Court and Jeb Court Reconstruction 
   

Dear Mr. Baker: 

Huitt-Zollars, Inc. appreciates the opportunity to provide Engineering design services for the 
referenced project, as part of Supplement #1.  Our proposal is based upon the attached scope 
of services as shown on Exhibit “A.” 
 

Basic Services: 
Original 
Contract 

Supplement 01 Revised Total 

Part A – Surveying for Design  
Part B – Schematic Design 30% Complete  
Part C – Preliminary Design 65% Complete  
Part D – Final Design 100% Complete 

$  16,680 
$  40,290 
$  50,030 
$  57,830 

 
 
 

$  71,317 

$  16,680 
$  40,290 
$  50,030 
$129,147 

Basic Services Total $164,830 $  71,317 $236,147 

Special Services:    

Part A – Bidding Services 
Part B – Construction Services  
Part C – Geotechnical Investigation 
Part D – Subsurface Utility Engineering 
Part E – Reimbursable Expenses   

$   4,480 
$ 10,260 
$   5,950 
$ 12,775 
$   2,000 

$   3,420 
$   4,340 

 
 
 

$   7,900 
$  14,600 
$   5,950 
$ 12,775 
$   2,000 

Special Services Total $ 35,465 $   7,760 $ 43,225 

Supplement 01 Subtotal  $ 79,077  

                                                      Grand Total $200,295 $79,077 $279,372 

 
Terms and conditions for this work will be per the original “Engineering Services Contract” dated 
on August 28, 2019.  Should you have any questions please feel free to contact us. 
 
Sincerely 
 
        

Huitt-Zollars, Inc.        
 
 
 

Nick Kohel P.E. 
Vice President 
 

 
 
 
 

Eddie Reyes, P.E., CCM, ENV SP 
Associate Vice President 
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EXHIBIT A 
SCOPE OF SERVICES 

Spanish Moss Drive & Court and Jeb Court Reconstruction  
Coppell, Texas 

 
I. Supplement #1 

Final Design 100% Complete  
Huitt‑Zollars will complete the 100% design documents and contract book, including addressing 
the most recent comments provided by the City—particularly those that substantially revise the 
roadway and storm drainage design from the original plans. The supplemental fee associated 
with completing the 100% design documents reflects the updated Huitt‑Zollars 2026 billing rates. 
 
Bidding Services  
Bidding services will be provided as outlined in the original contract. The supplemental fee reflects 
the updated Huitt‑Zollar 2026 billing rates. 
 
Construction Services 
Construction services will be provided as outlined in the original contract. The supplemental fee 
reflects the updated Huitt‑Zollar 2026 billing rates. 
 
 

END EXHIBIT “A” 


