




# Parkway Boulevard Reconstruction Update

January 14, 2020







- Crack seal/spot repair or replace (pink)
- Full replacement - Hartz to Lodge (yellow)
- Sidewalk & side path - Hartz to Moore
- Utility work

## Scope of Project



- Design elements:
  - Pavement width
  - Sidewalks/side-paths
  - Right-of-way
  - Medians and landscaping



## Cross-sections

- Schedule:
  - Contract award awarded February 26, 2019
  - Started construction in late March
  - 12 months to construct
  - Scheduled to open four lanes of traffic Hartz to Lodge in next month
  - Final completion expected late March/early April



Questions?