



Legislation Text

File #: 2016-3026, **Version:** 1

Consider approval of Change Order #1 with Byrne Construction Services, for carpet installation at the Cozby Library and Community Commons in the amount of \$87,965, utilizing budgeted contingency funds and authorizing the City Manager to sign any necessary documents.

Fiscal Impact:

Funds for this change order are available in the previously approved project budget. (Contingency Funds)

Staff Recommendation:

Approval recommended.

Goal Icon:

Sustainable City Government

Business Prosperity

Community Wellness and Enrichment

Sense of Community

Special Place to Live